CitY OF SUGAR LAND

Engineering Department

CIP Project Number: MU0802

Title: Emergency Generators
Project Phase: Construction

% of Phase Completion

Design Construction
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Cost for this Phase: $ 1,300,000
Funding Sources: Certificate of Obligation
Project Manager: David Gaines
Contractor: McDonald Electric
Consultant: Burns Delatte and McCoy

Project Description: To provide effective emergency power for City Facilities
including switch gear to the Police/Courts Building and City Hall.

Justification: In the event of an emergency, emergency power will ensure the ability to
continue City operations. City Hall, serving as an employee shelter and housing
communications has a need for increased emergency power. Police/Courts Building is the
current location for the Emergency Operations Center and also demands a need for
increase to emergency power.

Update: March 2009- The final elevations and color boards were sent to Jennifer Fogle
with PCD on March 12 who will then submit the documents to FCPOA for review and
approval. We anticipate the approval or comments back by March 19, 2009.

June 2009-After submitting to FCPOA and receiving approval comments back staff was then asked
by PCD to resubmit to the ARC committee showing the final elevations and materials used for their
approval.The intent here was to gain a complete buy in and sign off with all parties as to what the
final wall type, configuration, materials, and venting systems would be used and look like around
the generator once the finished multi-level parking garage was constructed. PGAL and BDMI was
given the charge to provide this information to PCD which would then submit to ARC for their final



sign off. This was done and returned with approval from ARC and PDC early June. PGAL and BDMI
is now working on the bid set documents.

July 2009-
August 2009-

September 2009- Project bid opening held on 9/24/09. Six responsive bids submitted.
Apparent low bidder references are being checked by Architect and City Staff. Agenda drafted
for a 10/20/09 City Council meeting.

October 2009 —

November 2009 — City Council approved the construction contract with McDonald Electric
November 3. All bonds and certificate of insurance were submitted, placed in the contracts,
and routed for signatures. The permit was ready ahead of time, and a notice to proceed was
issued 11/18/09. McDonald has begun work at the Police and Courts building. On time, on
schedule.

December 2009 — McDonald working on; the inside at City Hall setting conduit and panels, and
preparing foundation for the pad at Police and Courts, as well as running conduit into the
building and over to the electrical room. The project is on schedule and budget.

March 2010 — Police and Courts pad site: Foundation in, masonry walls finished, pending
louvers to be installed which are on order and are scheduled to be installed this month.

City Hall pad site: Foundation in, masonry walls began and should be completed mid March.
Louvers are ordered and are scheduled to be on site mid to late March.

Both projects are on schedule and on budget.
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